

Catalog Design Advisory Committee
December 10, 1999

MOBIUS Update (Robin Kespohl)

- Arthur cluster (Central East)
 - Completed Testpac, Cataloging, Millenium Serials training
 - Millenium Circulation in progress
 - Webpages are being created.
 - Webpac design being finalized.
 - Bib and item records loaded for Lincoln, Columbia College, Stephens College
 - Westminster and William Woods scheduled for next week
 - Patron records will be loaded before Jan 1st
 - Live with opac and circulation on Jan 3, 2000
- Other cluster news:
 - Southwest cluster kickoff meeting today with George R.
 - Archway (St. Louis Red) kickoff meeting Dec. 17th
 - Notis conversion programs will be written by a consultant.
- Listserv have been set up for:
 - Access Advisory Group
 - Catalog Design Group
 - Central East Cluster
 - Central West Cluster
 - Northwest (in process)
 - Northeast Cluster
 - Red Cluster
 - Southwest Cluster
 - Teal Cluster
 - MOBIUS users
- Delivery system has few reported problems.
- One new staff person hired, others planned.

- Release 2000 software and users manuals received, will be distributed from a secure webpage, information will be posted to mobius-users and mobius-l.